Rpt-ID: RCPESPRJ Georgia Date: 06/20/2014
User: krender Department of Transportation Page 1 of 5
Estimate Summary By Project

Contract ID: B14470-13-000-0 Estimate Number: 0011 Pay Period: 05/29/2014
to 06/18/2014

Contract Location: Time Allowed: 413  Days
0.681 MILE OF CONSTRUCTION OF A BRIDGE AND APPROA Elapsed Calender Days: 415  Days
Percent Time: 100.48
District: 2 Area: 05
Contractor:

GREGORY BRIDGE COMPANY Date Let: 01/18/2013
P. O. BOX 3355 Date Awarded: 02/01/2013
Date Contract Executed: 02/26/2013
Date Notice to Proceed: 03/14/2013
EATONTON GA 31024-3355 Date Work Began: 07/29/2013
Phone: Date Time Stopped: 05/02/2014
Date Accepted: 00/00/0000
Escrow Agent: Adjusted Completion Date: 04/30/2014

Surety Co: HARTFORD ACCIDENT AND INDEMNITY COMPANY

Current Contract Amount $1,648,169.05 Counties:
Original Contract Amount $1,596,197.95 Morgan
Funds Available $174,441.37
Percent Complete 89.45%
Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
0006432 $1,648,169.05 $1,596,197.95 $174,441.37] 89.42% $10,510.57|

Chief Engineer
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Estimate Number: 0011

Pay Period:

Date: 06/20/2014
Page 2 of 5

05/29/2014
to 06/18/2014

Project Number:

Federal State Project Number:

0006432

SEVEN ISLAND RD (CR 251) - BRIDGE REPLACEM

CSBRG-0006-00(432)

Participating
Non-Participating

Total Earnings
Stockpiled Materials

Gross Earnings
Payment Adjustment 1
Payment Adjustment 2
Payment Adjustment 3
Other Adjustments
Retainage
Escrow Amount
Securities Encumbered
Liq Dam/Incent/Disincent

Total:

Total to Date
$1,179,377.33

Prev to Date
$1,170,968.87

$294,844.35 $292,742.24
$1,474,221.68 $1,463,711.11
$0.00 $0.00
$1,474,221.68 $1,463,711.11
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00
($494.00) ($494.00)

$1,473,727.68

$1,463,217.11

Total Payable:

This Estimate

$8,408.46
$2,102.11
$10,510.57
$0.00
$10,510.57
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00

$10,510.57



Rpt-ID: RCPESPRJ Georgia

User: krender Department of Transportation

Estimate Summary By Project

Contract ID: B14470-13-000-0 Estimate Number:

0011

Date: 06/20/2014
Page 3 of 5

Pay Period: 05/29/2014
to 06/18/2014

Project Number 0006432

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0015 210-0100 GRADING COMPLETE - LS 1.000 .980
326670.000 .020
1.000 $6,533.40 $326,670.00
CSBRG-0006-00(432)
0030 310-1101 GR AGGR BASE CRS, INCL MATL TN 3,400.000 3,767.130
19.470 .000
3,767.130 $.00 $73,346.02
0035 318-3000 AGGR SURF CRS TN 100.000 130.380
17.400 .000
130.380 $.00 $2,268.61
0055 413-1000 BITUM TACK COAT GL 655.000 810.000
3.250 .000
810.000 $.00 $2,632.50
0060 433-1000 REINF CONC APPROACH SLAB SY 174.000 191.914
145.000 .000
191.914 $.00 $27,827.53
0085 576-1015 SLOPE DRAIN PIPE, 15 IN LF 40.000 72.083
33.000 .000
72.083 $.00 $2,378.74
0095 634-1200 RIGHT OF WAY MARKERS EA 19.000 20.000
95.000 .000
20.000 $.00 $1,900.00
Category Amount: $6,533.40 $437,023.40
Category Number: 0020 EROSION CONTROL
0125 603-2181 STN DUMPED RIP RAP, TP 3, 18 IN SY 43.000 131.851
43.180 .000
131.851 $.00 $5,693.33
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Pay Period: 05/29/2014
to 06/18/2014

Project Number 0006432

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0020 EROSION CONTROL
0130 603-7000 PLASTIC FILTER FABRIC SY 43.000 131.851
2.820 .000
131.851 $.00 $371.82
Category Amount: $0.00 $6,065.15
Category Number: 0030 TEMPORARY EROSION CONTROL
0170 163-0232 TEMPORARY GRASSING AC 4.000 4.523
204.350 .000
4.523 $.00 $924.28
0175 163-0240 MULCH TN 70.000 21.160
217.510 4.980
26.140 $1,083.20 $5,685.71
0190 163-0520 CONSTRUCT AND REMOVE TEMPORARY PIPE ¢ LF 500.000 258.875
13.710 81.230
340.105 $1,113.66 $4,662.84
0195 163-0527 CONSTRUCT AND REMOVE RIP RAP CHECK DA EA 34.000 24.000
/SAND BAGS 148.630 5.250
29.250 $780.31 $4,347.43
0200 163-0529 CONSTRUCT AND REMOVE TEMPORARY SEDIN LF 600.000 940.500
RAW CHECK DAM 5.070 .000
940.500 $.00 $4,768.34
0240 167-1500 WATER QUALITY INSPECTIONS MO 14.000 7.000
500.000 2.000
9.000 $1,000.00 $4,500.00
Category Amount: $3,977.17 $24,888.60
Category Number: 0040 SIGNING AND MARKING
0270 652-5451 SOLID TRAFFIC STRIPE, 5 IN, WHITE LF 3,980.000 4,206.000
0.300 .000
4,206.000 $.00 $1,261.80



Rpt-ID: RCPESPRJ Georgia

User: krender Department of Transportation

Estimate Summary By Project
B14470-13-000-0

Contract ID: Estimate Number: 0011

Date: 06/20/2014

Page 5 of 5

Pay Period:

05/29/2014

to 06/18/2014

Project Number 0006432

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0040 SIGNING AND MARKING
0275 652-5452 SOLID TRAFFIC STRIPE, 5 IN, YELLOW LF 3,980.000 4,212.000
0.300 .000
4,212.000 $.00 $1,263.60
Category Amount: $0.00 $2,525.40
Category Number: 0050 BRIDGE NO 1 - OVER BIG INDIAN CREEK
0290 500-0100 GROOVED CONCRETE SY 933.000 933.333
7.910 .000
933.333 $.00 $7,382.66
0310 507-9002 PSC BEAMS, AASHTO TYPE I, BR NO - LF 1,378.000 1,378.324
85.020 .000
1,378.324 $.00 $117,185.11
1
Category Amount: $0.00 $124,567.77
Category Number: 0010 ROADWAY
0375 441-0018 DRIVEWAY CONCRETE, 8 IN TK SY 151.000 152.778
42.000 .000
152.778 $.00 $6,416.68
Category Amount: $0.00 $6,416.68
Category Number: 0050 BRIDGE NO 1 - OVER BIG INDIAN CREEK
0380 500-3101 CLASS A CONCRETE CcY 70.000 70.320
895.000 .000
70.320 $.00 $62,936.40
Category Amount: $0.00 $62,936.40

Project Total Amount:

$10,510.57

$1,474,221.68



